
Q1 - 2019
Q2 - 2019
Q3 - 2019
Q4 - 2019
2020
2021
2022
Service status
Phase 1 Pilot (Free version)
Launch Phase 2 Pilot (For paid Commercial edition)
Community Edition (Free-of-Charge to R&S Organisations)
Phase 2 Pilot → Launch → Production
Commercial Edition (Pay-to-Use Version for Commercial Merchants)
Phase 2 Pilot → Launch → Production
Service and business development
IdP/Federation Engagement - Ongoing effort
Agreed plan for Phase 2 Pilot
Preparation for Phase 2 Pilot
Marketing materials ready
Planning phase For beyond GN4-3
Results of Tax & IPR Review
GA meeting
Invoicing process confirmed and agreed
Selection criteria for community edition
Technical development
InAcademia Portal - Admin Release 1.0
InAcademia Portal - Community addition Release 2.0
InAcademia Functional Releases – Agile release pipeline
Statistics Reporting Release 2.3
Continuous Operations, Support and Deployment