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eduroam Devops Roadmap 

This page contains information about roadmap for devops, but may include description to actual issues and developments.  

RESPONSIBLE: Content is defined and maintained by devops team. 

 

eduroam devops team is responsible for operating and managing operational side of eduroam. Devops roadmap notes any outstanding activities 
from the "business as usual". Business as usual implies: 

 technical part: maintain and when needed adjust configurations and resolve user reported problems for: 

o ETLR1, ETLR2 

o monitor.eduroam.org portal, eduroam database, f-ticks, monitoring service and CAT 

 organisational part 

o provide content for www.eduroam.org + eduroam wiki 

o organise eduroam SG meetings 

o liaise with GeGC 

o liaise with JRA3 

o expert level support for user questions received 

 

http://monitor.eduroam.org/
http://www.eduroam.org/
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Action Description Priority 

(1-lowest, 

5-highest) 

Status Due Date Assigned 

to 

Comment 

eduroam DB ver 2 public draft spec released   FINISHED  2016.06 (June)  eduroam DB ver 2 is revised version of 

database that holds information about 
NROs, IdPs, Service Locations etc 

eduroam DB ver 2 final spec released   IN PROGRESS  2016.12 (Dec)   

eduroam DB ver 2 SW released   IN PROGRESS  2017.01 (Jan)   

eduroam DB ver 2 uptake review   NOT STARTED  2017.05 (May)   

eduroam DB ver 2 close ver 1.0 support   NOT STARTED  2018.01 (Jan)   

NRO audit first draft spec released   IN PROGRESS  2017.01 (Jan)  NRO audit is the process of evaluation of 

the NROs against the requirements 

defined in the eduroam policy. 

The aim is to gain knowledge of how 

well NROs are aligned with eduroam 

policy and help them to improve the 
level of the service. 

NRO audit final spec released   NOT STARTED  2017.03 (Mar)   

NRO audit first audit run   NOT STARTED  2017.05 (May)   

NRO audit audit report released   NOT STARTED  2017.06 (June)   

NRO audit spec update released   NOT STARTED  2018.03 (Mar)   

NRO audit second audit run   NOT STARTED  2018.05 (May)   


