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Service Transition
Developm

ent
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perations



Formal
Launch Commercial 

Edition
(paid validations

Launch Community 
Edition 

(free validations to 
Research & 
Scholarship 

organisations)

Break Even Point
TARGET

Quarterly Pilot Reviews
‐Backlog review
‐Infrastructure

‐Support model/tickets
‐Sales pipeline

‐Customer Conversion Rate
‐NREN & Federation readiness

‐eduGAIN Critical Mass Assessment

Quarterly Service Reviews
‐Development backlog review

‐Infrastructure
‐Support model/tickets

‐Sales pipeline
‐Income review

‐NREN & Federation readiness
‐eduGAIN Critical Mass Assessment

Quarterly Service Reviews
‐Development backlog review

‐Infrastructure
‐Support model/tickets

‐Sales pipeline
‐Income review

‐NREN & Federation readiness
‐eduGAIN Critical Mass Assessment

Quarterly Service Reviews
‐Development backlog review

‐Infrastructure
‐Support model/tickets

‐Sales pipeline
‐Income review

‐NREN & Federation readiness
‐eduGAIN Critical Mass Assessment

Q1 ‐ 2019 Year 2 ‐ 2020 Year 3 ‐ 2021 Year 4 ‐ 2022Q2 ‐ 2019 Q3 ‐ 2019 Q4 ‐ 2019

Agreed Plan for 
Phase 2 Pilot (Paid 

version)

Preparation for 
Phase 2 Pilot (Paid 

version)

Results of Taxation 
Review

Invoicing process 
confirmed and 

agreed

Admin Portal
Release 1.0

Money Flows 
Agreed

IdP/Federation 
Engagement 
underway (to 
increase IdPs’ 
adoption of 
InAcademia)

NEEDS KPIs

Community Edition 
marketing materials

Commercial Edition 
marketing materials 

ready

Statistics Reporting
Release 2.3

InAcademia 
Functional 
Release

InAcademia 
Functional 
Release

InAcademia 
Functional 
Release

Agile release pipeline Agile release pipeline Agile release pipeline

Planning Phase: beyond GN4‐3

Phase 1 Pilot (free version)

Service Transition
Developm

ent
O
perations

Launch Phase 2 Pilot 
(Paid version)

Phase 2 Pilot (Paid version)

Community Edition 

Commercial Edition 
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Q1 ‐ 2019 Year 2 ‐ 2020 Year 3 ‐ 2021 Year 4 ‐ 2022Q2 ‐ 2019 Q3 ‐ 2019 Q4 ‐ 2019

Production
Launch  

(Commercial 
edition)

Break Even Point Target
 Planing phase beyond GN4‐3 

Agreed plan for 
Phase 2 Pilot 
(Paid version)

Preparation for 
Phase 2 Pilot 
(Paid version)

Results of 
Taxation Review

Invoicing 
process 

confirmed and 
agreed

Admin Portal
Release 1.0

Money flows agreed

IdP/Federation Engagement ‐  Ongoing effort

Community 
Edition 

marketing 
materials

Commercial 
Edition 

marketing 
materials 

InAcademia Functional Releases – Agile release pipeline

Launch Phase 2 
Pilot (Paid 
version)

Phase 2 Pilot (Paid version)

Community Edition (Free‐of‐Charge to R&S Organisations)

Commercial Edition (Pay‐to‐Use Version for Commercial Merchants)

Board 
meeting

GA meeting

Board 
meeting

GA meeting

Production
Launch 

(Community 
edition)

Selection 
criteria for 
community 
edition 

Phase 2 Pilot (Free‐of‐Charge)

Phase 1 Pilot (Free version)
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Development backlog review
Infrastructure

Support model/tickets
Sales pipeline
Income review

NREN & Federation readiness
eduGAIN Critical Mass Assessment

Admin Portal
Release 1.0

Statistics 
Reporting
Release 2.3

InAcademia Functional Releases – Agile release pipeline
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Q1 ‐ 2019 Year 2 ‐ 2020 Year 3 ‐ 2021 Year 4 ‐ 2022Q2 ‐ 2019 Q3 ‐ 2019 Q4 ‐ 2019

Break Even Point Target
 Planing phase beyond 

GN4‐3 

Agreed plan 
for Phase 2 

Pilot 

Preparation 
for Phase 2 

Pilot 

Results of 
Taxation 
Review
Invoicing 
process 

confirmed and 
agreed

InAcademia 
Portal ‐ Admin 
Release 1.0

Money flows agreed

IdP/Federation Engagement ‐  Ongoing effort

Marketing materials 
ready

Statistics 
Reporting
Release 2.3

InAcademia Functional Releases – Agile release pipeline

Launch Phase 2 
Pilots ( For 

Community and 
Commercial 

edition version)

     Phase 2 Pilot        Launch   Production

Commercial Edition (Pay‐to‐Use Version for Commercial Merchants)

Board 
meeting

GA meeting

Board 
meeting

GA 
meeting

Selection 
criteria for 
community 
edition 

Phase 1 Pilot (Free version)

InAcademia 
Portal ‐ 

Community 
addition 

Release 2.0

Community Edition (Free‐of‐Charge to R&S Organisations)

     Phase 2 Pilot        Launch   Production
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Q1 ‐ 2019 2020 2021 2022Q2 ‐ 2019 Q3 ‐ 2019 Q4 ‐ 2019

Planning phase For beyond 
GN4‐3 

Agreed plan 
for Phase 2 

Pilot 

Preparation 
for Phase 2 

Pilot 

Results of Tax & IPR Review

Invoicing 
process 

confirmed and 
agreed

InAcademia 
Portal ‐ Admin 
Release 1.0

IdP/Federation Engagement ‐  Ongoing effort

Marketing materials 
ready

Statistics 
Reporting
Release 2.3

InAcademia Functional Releases – Agile release pipeline

Launch Phase 2 
Pilot (For paid 
Commercial 
edition)

     Phase 2 Pilot        Launch   Production

Commercial Edition (Pay‐to‐Use Version for Commercial Merchants)

GA 
meeting

Selection 
criteria for 
community 
edition 

Phase 1 Pilot (Free version)

InAcademia 
Portal ‐ 

Community 
addition 

Release 2.0

Community Edition (Free‐of‐Charge to R&S Organisations)

     Phase 2 Pilot        Launch   Production

Continuous Operations, Support and Deployment


