
GÉANT Up2U Manpower by Participant. As at Month 06: Jun 2017

From Month 04: Apr 2017

Reporting Month 06: Jun 2017

From Month 04: Apr 2017 to Month 06: Jun 2017 Project to Date. Month 06: Jun 2017 Actuals to Month 06: Jun 2017 Vs. Whole Project Budget

Actual Budget Variance Actual TD Budget TD Variance TD Actual TD Whole Budget Variance Total

Reporting Org Participant No MM MM % MM MM MM % MM MM MM % MM

GÉANT Association 1 2.0 2.3 88% 0.3 3.8 4.5 85% 0.7 3.8 27.0 14% 23.2

OU 2 2.0 4.2 48% 2.2 3.8 8.3 45% 4.6 3.8 50.0 8% 46.2

UROMA 3 3.6 3.7 99% 0.0 9.5 7.3 130% (2.2) 9.5 44.0 22% 34.5

GARR 4 5.7 4.2 133% (1.4) 6.4 8.5 75% 2.1 6.4 51.0 12% 44.6

NTUA 5 2.9 3.2 93% 0.2 7.9 6.3 124% (1.5) 7.9 38.0 21% 30.1

GRNET 6 3.8 4.8 79% 1.0 6.0 9.7 62% 3.7 6.0 58.0 10% 52.0

UVIGO 7 0.6 2.3 26% 1.7 2.2 4.7 47% 2.5 2.2 28.0 8% 25.8

TELTEK 8 - 2.1 - 2.1 1.9 4.2 45% 2.3 1.9 25.0 8% 23.1

ISEP 9 3.9 2.3 172% (1.6) 5.5 4.5 123% (1.0) 5.5 27.0 20% 21.5

FCT 10 1.0 1.5 68% 0.5 2.7 3.0 91% 0.3 2.7 18.0 15% 15.3

TAU 11 1.8 2.0 91% 0.2 3.6 4.0 91% 0.4 3.6 24.0 15% 20.4

IUCC 12 1.1 2.0 57% 0.9 2.7 4.0 67% 1.3 2.7 24.0 11% 21.3

KTU 13 11.4 4.8 235% (6.5) 11.4 9.7 118% (1.7) 11.4 58.0 20% 46.6

KIFÜ 14 3.7 4.7 78% 1.1 7.5 9.5 79% 2.0 7.5 57.0 13% 49.5

PSNC 15 9.0 4.5 201% (4.5) 21.7 9.0 241% (12.7) 21.7 54.0 40% 32.3

ownCloud 16 0.2 0.7 25% 0.5 0.3 1.3 26% 1.0 0.3 8.0 4% 7.7

GWDG 17 - 3.9 - 3.9 - 7.8 - 7.8 - 47.0 - 47.0

CERN 18 3.3 3.0 110% (0.3) 6.5 6.0 109% (0.5) 6.5 36.0 18% 29.5

56.0 56.2 100% 0.1 103.5 112.3 92% 8.9 103.5 674.0 15% 570.5
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GÉANT Up2U Manpower by Activity. As at Month 06: Jun 2017

From Month 04: Apr 2017

Reporting Month 06: Jun 2017

From Month 04: Apr 2017 to Month 06: Jun 2017 Project to Date. Month 06: Jun 2017 Actuals to Month 06: Jun 2017 Vs. Whole Project Budget

Actual Budget Variance Actual TD Budget TD Variance TD Actual TD Whole Budget Variance Total

Activity MM MM % MM MM MM % MM MM MM % MM

WP1 Project Management and external liaison 3.2 2.6 121% (0.5) 6.6 5.3 125% (1.3) 6.6 31.5 21% 24.9

WP2 Dissemination and outreach 9.6 6.7 143% (2.9) 14.7 13.4 109% (1.2) 14.7 80.5 18% 65.8

WP3 Deployment 0.6 - - (0.6) 4.5 - - (4.5) 4.5 - - (4.5)

WP3 Cloud-based infrastructure services 9.2 10.9 84% 1.7 18.3 21.8 84% 3.6 18.3 131.0 14% 112.7

WP4 Integrated application toolbox 5.4 10.2 54% 4.7 12.9 20.3 63% 7.5 12.9 122.0 11% 109.1

WP5 Learning community management and skills 15.3 10.5 145% (4.7) 30.3 21.1 144% (9.2) 30.3 126.5 24% 96.2

WP6 Roadmap for security and trust 5.4 2.7 201% (2.7) 6.0 5.3 113% (0.7) 6.0 32.0 19% 26.0

WP7 Pilot coordiantion and continual risk assesment 6.1 7.0 87% 0.9 9.0 14.1 64% 5.0 9.0 84.5 11% 75.5

WP8 Sustainability and exploitation of results 1.3 5.5 23% 4.2 1.3 11.0 12% 9.7 1.3 66.0 2% 64.7

Total - All Activities 56.0 56.2 100% 0.1 103.5 112.3 92% 8.9 103.5 674.0 15% 570.5

Total - Main Activities 56.0 56.2 100% 0.1 103.5 112.3 92% 8.9 103.5 674.0 15% 570.5

Total - Open Call Activities - - - - - - - - - - - -
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