
GÉANT Up2U Financial Summary by Participant    Month 03: Mar 2017
Total Project Costs include both Direct Cost (Amounts Spent) and Indirect Costs (Overheads).

Cost Type Total Project Costs

From Month 01: Jan 2017

Reporting Month 03: Mar 2017

From Month 01: Jan 2017 to Month 03: Mar 2017 Project to Date. Month 03: Mar 2017 Actuals to Month 03: Mar 2017 Vs. Whole Project Budget

Actual Budget Variance Month Actual TD Budget TD Variance TD Actual TD Whole Budget Variance Total

Reporting Org Participant No € € % € € € % € € € % €

GÉANT Association 1 22,087 26,094 84.65% 4,007 22,087 26,094 84.65% 4,007 22,087 313,125 7.05% 291,038

OU 2 - 39,083 - 39,083 - 39,083 - 39,083 - 468,999 - 468,999

UROMA 3 - 29,042 - 29,042 - 29,042 - 29,042 - 348,500 - 348,500

GARR 4 - 29,479 - 29,479 - 29,479 - 29,479 - 353,750 - 353,750

NTUA 5 19,915 21,083 94.46% 1,169 19,915 21,083 94.46% 1,169 19,915 253,000 7.87% 233,085

GRNET 6 15,887 38,704 41.05% 22,817 15,887 38,704 41.05% 22,817 15,887 464,448 3.42% 448,562

UVIGO 7 - 13,375 - 13,375 - 13,375 - 13,375 - 160,500 - 160,500

TELTEK 8 - 15,729 - 15,729 - 15,729 - 15,729 - 188,750 - 188,750

ISEP 9 10,659 22,115 48.20% 11,456 10,659 22,115 48.20% 11,456 10,659 265,375 4.02% 254,716

FCT 10 7,202 12,271 58.69% 5,069 7,202 12,271 58.69% 5,069 7,202 147,250 4.89% 140,047

TAU 11 - 15,875 - 15,875 - 15,875 - 15,875 - 190,500 - 190,500

IUCC 12 5,999 18,479 32.46% 12,480 5,999 18,479 32.46% 12,480 5,999 221,750 2.71% 215,751

KTU 13 - 14,750 - 14,750 - 14,750 - 14,750 - 177,001 - 177,001

KIFÜ 14 13,584 28,010 48.50% 14,426 13,584 28,010 48.50% 14,426 13,584 336,126 4.04% 322,542

PSNC 15 92,236 34,354 268.49% (57,882) 92,236 34,354 268.49% (57,882) 92,236 412,251 22.37% 320,014

ownCloud 16 391 8,281 4.72% 7,890 391 8,281 4.72% 7,890 391 99,375 0.39% 98,984

GWDG 17 - 31,073 - 31,073 - 31,073 - 31,073 - 372,874 - 372,874

CERN 18 - 31,733 - 31,733 - 31,733 - 31,733 - 380,800 - 380,800

187,960 429,531 43.76% 241,571 187,960 429,531 43.76% 241,571 187,960 5,154,375 3.65% 4,966,415
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GÉANT Up2U Financial Summary by Activity    Month 03: Mar 2017
Total Project Costs include both Direct Cost (Amounts Spent) and Indirect Costs (Overheads).

Cost Type Total Project Costs

From Month 01: Jan 2017

Reporting Month 03: Mar 2017

From Month 01: Jan 2017 to Month 03: Mar 2017 Project to Date. Month 03: Mar 2017 Actuals to Month 03: Mar 2017 Vs. Whole Project Budget

Actual Budget Variance Month Actual TD Budget TD Variance TD Actual TD Whole Budget Variance Total

Activity € € % € € € % € € € % €

WP1 Project Management and external liaison26,625 56,286 47.30% 29,662 26,625 56,286 47.30% 29,662 26,625 675,434 3.94% 648,810

WP2 Dissemination and outreach 25,448 47,422 53.66% 21,973 25,448 47,422 53.66% 21,973 25,448 569,060 4.47% 543,611

WP3 Deployment 5,435 - - (5,435) 5,435 - - (5,435) 5,435 - - (5,435)

WP3 Cloud-based infrastructure services59,360 91,402 64.94% 32,042 59,360 91,402 64.94% 32,042 59,360 1,096,823 5.41% 1,037,463

WP4 Integrated application toolbox 20,721 75,016 27.62% 54,296 20,721 75,016 27.62% 54,296 20,721 900,195 2.30% 879,475

WP5 Learning community management and skills34,951 64,048 54.57% 29,097 34,951 64,048 54.57% 29,097 34,951 768,577 4.55% 733,626

WP6 Roadmap for security and trust 622 19,653 3.17% 19,031 622 19,653 3.17% 19,031 622 235,837 0.26% 235,215

WP7 Pilot coordiantion and continual risk assesment14,798 34,376 43.05% 19,578 14,798 34,376 43.05% 19,578 14,798 412,507 3.59% 397,709

WP8 Sustainability and exploitation of results- 41,328 - 41,328 - 41,328 - 41,328 - 495,940 - 495,940

Total - All Activities 187,960 429,531 43.76% 241,571 187,960 429,531 43.76% 241,571 187,960 5,154,375 3.65% 4,966,415

Total - Main Activities 187,960 429,531 43.76% 241,571 187,960 429,531 43.76% 241,571 187,960 5,154,375 3.65% 4,966,415

Total - Open Call Activities - - - - - - - - - - - -
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