


# eduroam roadmap

## Operations and Development

# Version history



Version	Date	Authors	Change
1.0	May 2019	M. Milinovic, L. Florio, M. Adomeit,	Initial version for 2019/2020
1.1	May 2020	M. Milinovic, L. Florio, M. Adomeit	Update of 2019/2020 roadmap
2.0	August 2020	M. Milinovic, L. Florio, M. Adomeit	Roadmap for 2020/2021
2.1	January 2021	M. Milinovic, L. Florio, M. Adomeit	Update of 2020/2021 roadmap

# eduroam Operations and Deployment Roadmap 2019/2020




Continuous Operations, Support and Deployment of Enhancements

# eduroam Operations and Deployment Roadmap 2020/2021



# eduroam Development Roadmap 2019/2020



Continuous Service Improvements



# eduroam Development Roadmap 2020/2021



	2020				2021			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>eduroam Managed SP</b>	Prepare for the PLM approved pilot			PLM approval	Run the service pilot		Prepare for service transition	
<b>geteduroam</b>				Prepare PoC	Evaluate PoC with NROs		Based on evaluation, move to continuous operations to CAT and MldP	
<b>OpenRoaming</b>	Initial design		Testing	Deployments (introduce a new feature in eduroam)			Evaluate results and define future plan	
<b>Certificate Provisioning Redesign (eduPKI)</b>	Testing new system			Deploy in CAT	Move to continuous operations			
<b>End-user Diagnostics</b>	Integrate hardware probes, F-ticks and eduroam db 2.0. Deploy in CAT						Evaluate results and define future plan	
<b>Radsecproxy Development</b>	Community requested features V1.9			DNS radsecproxy V1.10	Load-balancing and pooling radsecproxy V2.0		Systemd integration radsecproxy V2.1	

Continuous Service Improvements



# Thank you

Any questions?

[www.geant.org](http://www.geant.org)

